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Sub Category


Subject Delay of Key Capabilities until EP-7


Description of Problem or Suggestion: 

The development schedule for EP-7 includes several key capabilities (most notably DIM and LIM) that are critical for the success 
of the AM-1 Release. Delaying these capabilities until the last EP increases the risk of delays in the AM-1 Release. It also 
potentially decreases the 'robustness' of these components, since users and developers won't have an opportunity to 'bang on 
them' during earlier EP exercises. 

Originator’s Recommendation 

Evaluate the feasibility of moving DIM and LIM development into EP-6 or adding an EP between 6 and 7 for DIM/LIM prototyping. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Eisenstein HAIS Schedule 

HAIS R. E. Codella/Farley HAIS Response Date 5/22/95 

The current plan is to develop the LIM prototype for review during PW2 (EP7). The LIM cannot be developed for (PW1) EP6 as it 
requires the Data Server Interfaces, Class Libraries, and Query Protocols to be decided on as predecessors which will not be 
available in that timeframe. The DIM prototype requires LIM capabilities and thus cannot be made available for review until PW3. 

Status Closed Date Closed 6 /8 /95 Sponsor McDonald 
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